I-680 CONSTRUCTION ACTIVITIES AND SCHEDULE
Updated September 01 for activities through September 18 with upcoming work
anticipated for September/October.

Please note this schedule is subject to change based on weather, field conditions, and
construction progress.

For the latest freeway ramp and lane closures go to Updates.

NORTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD

e Drainage work is ongoing and will continue weekdays for several weeks.

e Ramp striping began August 29 and will continue Monday through Saturday for
several nights. Nighttime closures will be required.

o Asphalt dike installation will begin September 6 and will continue Monday
through Saturday for several nights. Nighttime closures will be required.

o Upcoming work (September-October): Continuation of rainage work.
Remove and install Metal Beam Guard Rail. Place permanent delineation,
signs, and markers. Permanent erosion control. Sawcut and place joint
seals. Install Weigh-in-Motion. Install weed barrier.

SOUTHBOUND 680 FROM DIABLO ROAD TO ALCOSTA BLVD.

e Shoulder excavation began August 29 and will continue weekdays for several
days.

e Shoulder paving will begin September 1 and will continue weekdays for several
days.

o Upcoming work (September-October): Ramp paving and repair work.
Drainage repair. Remove and install Metal Beam Guard Rail. Place
permanent delineation, signs, and markers. Permanent erosion control.
Sawcut and place joint seals. Install Weigh-in-Motion. Install weed
barrier.

NORTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD

¢ Rubberized asphalt on mainline began August 22 and will continue Monday
through Saturday nights for several weeks. Nighttime closures will be required.

e Drainage work began August 22 and will continue weekdays and Monday
through Saturday nights for several weeks.

o Mainline loop detector installation to begin September 6 and will continue
Monday through Saturday nights for several weeks. Nighttime closures will be
required.

e Anchor block installation to begin September 6 and will continue weekdays for
several days and Monday through Saturday for several nights.

e Metal beam guardrail installation to begin August 29 and will continue Monday
through Saturday nights for several weeks. Nighttime closures will be required

o Upcoming work (September-October): Continue paving mainline and
ramps as described above. Drainage work. Electrical work, including



continuation of loop detector installation. Remove and install Metal Beam
Guard Rail. Install weed barrier. Place shoulder backing. Place
permanent delineation, signs, and markers.

SOUTHBOUND 680 FROM RUDGEAR ROAD TO DIABLO ROAD

e Pour barrier at shoulder began August 29 and will continue Monday through
Saturday nights for several weeks. Nighttime closures will be required.

e Conform grinding on mainline and ramps to begin September 7 and will continue
Monday through Saturday for several nights. Nighttime closures will be required.

e Rubberized HMA on mainline and ramps to start on September 6 and will
continue Monday through Saturday nights for several weeks. Nighttime closures
will be required.

o Upcoming work (September-October): Continue paving mainline and
ramps as described above. Drainage work. Electrical work, including
continuation of loop detector installation. Remove and install Metal Beam
Guard Rail.

BRIDGE WORK AT LA GONDA, LIVORNA, AND RUDGEAR (NORTHBOUND
AND SOUTHBOUND)

La Gonda: At this time, no work scheduled through September 18.

e Livorna: At this time, no work scheduled through September 18.
Rudgear: Remove and replace departure slab on median shoulder to begin
September 7 and will continue Monday through Saturday for several nights.
Nighttime closures will be required.

o Upcoming work (September-October): Clean and install joint seals. Prep
and treat bridge decks. Adjust to finish grade.



